365 Days

220219

City of Jersey Village

Seattle St. Reconstruction

		224	225	226	227	228	229	230	231	232	233	234	235	236	237	238	239	240	241	242	243	244	245	246	247	248	249	250	251	252	253	254	255	256	257	258
		Sun	Mon	Tues	Wed	Th	Fri	Sat	Sun	Mon	Tues	Wed	Th	Fri	Sat	Sun	Mon	Tues	Wed	Th	Fri	Sat	Sun	Mon	Tues	Wed	Th	Fri	Sat	Sun	Mon	Tues	Wed	Th	Fri	Sat
		4/2	4/3	4/4	4/5	4/6	4/7	4/8	4/9	4/10	4/11	4/12	4/13	4/14	4/15	4/16	4/17	4/18	4/19	4/20	4/21	4/22	4/23	4/24	4/25	4/26	4/27	4/28	4/29	4/30	5/1	5/2	5/3	5/4	5/5	5/6
TS&L	Project Limit Signs																																		X	
TS&L	Striping/Small Signs													X																						
JKru	Irrigation									X	X	X	X	X	X		X	X	X	X	X	X		X	X	X	X	X	X		X	X	X			
JKru	Topsoil & Block Sod									X	X	X	X	X	X		X	X	X	X	X	X		X	X	X	X	X	X		X	X	X			
MLI	Punchlist									**X**	**X**	**X**	**X**	**X**			**X**	**X**	**X**	**X**	**X**			**X**	**X**	**X**	**X**	**X**			**X**	**X**	**X**	**X**	**X**	
MLI/Gomez	Replace Damaged Mailboxes as Needed									X	X	X	X	X	X		X	X	X	X	X	X		X	X	X	X	X	X		X	X	X	X	X	X
1800 SY	**NORTH SIDE (Phase 1)**																																			
Castec	Driveways (Only a few need to be replaced)									X	X	X	X	X																						
1950 SY	**NORTH SIDE (Phase 2)**																																			
Castec	Driveways (Only a few need to be replaced)									X	X	X	X	X																						
1300 SY	**SOUTH SIDE (Phase 3)**																																			
1930 SY	**SOUTH SIDE (Phase 4)**																																			
MLI	Yard Curb Storm Drains		**X**	**X**	**X**																															
Castec	Driveways		X	X	X																															
Castec	Sidewalks		X	X	X																															
MLI	Mailboxes		**X**	**X**	**X**	**X**																														
MLI	Backfill/Clean-up		**X**	**X**	**X**	**X**																														