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1 Rio Grande St  (Sta 3+07 to STA +7+29.28) (Open Cut) Mon 4/22/24 Tue 4/30/24 9 0%

1.1 Mobilization, site preparation, traffic control set up, tree & mailbox protection, C&A Mon 4/22/24 Mon 4/22/24 1 0%

1.2
Temporary Sewage Bypass Pump System (Including de-muck of pipe plugs, contractor to provide sequencing to minimize blocking of 

driveways)
C&A Mon 4/22/24 Mon 4/22/24 1 0%

1.3 Demolition Items (Remove and dispose curb, sidewalk, others) C&A Mon 4/22/24 Mon 4/22/24 1 0%

1.4
Reset Existing 15" Polypropylene Sanitary Sewer (complete in place, includes bedding and backfill compacted to 95% standard proctor 

density, include density testing)
C&A Mon 4/22/24 Fri 4/26/24 5 0%

1.5 Install Type-C Sanitary Sewer Manhole (MH 5) C&A Mon 4/22/24 Tue 4/23/24 2 0%

1.6 Restoration disturbed areas (Curb, sidewalk, concrete pavement, sodding, others) C&A Mon 4/29/24 Tue 4/30/24 2 0%

2 Rio Grande St (Sta 0+00 to STA 3+07) (Open Cut) Mon 4/22/24 Tue 5/07/24 16 0%

2.1 Mobilization, site preparation, traffic control set up, tree & mailbox protection, C&A Mon 4/22/24 Mon 4/22/24 1 0%

2.2
Temporary Sewage Bypass Pump System (Including de-muck of pipe plugs, contractor to provide sequencing to minimize blocking of 

driveways)
C&A Mon 4/22/24 Mon 4/22/24 1 0%

2.3 Demolition Items (Remove and dispose curb, sidewalk, others) C&A Mon 4/22/24 Mon 4/22/24 1 0%

2.4 Install Type-C Sanitary Sewer Manhole (MH 12, 11, 7 & 6) C&A Tue 4/23/24 Fri 5/03/24 11 0%

2.5 Restoration disturbed areas (Curb, sidewalk, concrete pavement, sodding, others) C&A Mon 5/06/24 Tue 5/07/24 2 0%

3 Wall St (Sta 0+00 to STA 3+34.32) (Open Cut) Mon 5/06/24 Fri 5/10/24 5 0%

3.1 Mobilization, site preparation, traffic control set up, tree & mailbox protection, C&A Mon 5/06/24 Mon 5/06/24 1 0%

3.2
Temporary Sewage Bypass Pump System (Including de-muck of pipe plugs, contractor to provide sequencing to minimize blocking of 

driveways)
C&A Mon 5/06/24 Mon 5/06/24 1 0%

3.3 Demolition Items (Remove and dispose curb, sidewalk, others) C&A Mon 5/06/24 Mon 5/06/24 1 0%

3.4
Install 24" ASTM C-76 CLIII RCP (complete in place, includes bedding and backfill compacted to 95% standard proctor density, include 

density testing, includes concrete collar when tying proposed RCP to existing RCP, if necessary)
C&A Mon 5/06/24 Tue 5/07/24 2 0%

3.5 Install Type-C Sanitary Sewer Manhole (MH 4 & 3) C&A Wed 5/08/24 Thu 5/09/24 2 0%

3.6 Restoration disturbed areas (Curb, sidewalk, concrete pavement, sodding, others) C&A Thu 5/09/24 Fri 5/10/24 2 0%

4 Crawford St (Sta 0+00 to STA 3+87.04) (Open Cut) Mon 5/13/24 Fri 5/17/24 5 0%

4.1 Mobilization, site preparation, traffic control set up, tree & mailbox protection, C&A Mon 5/13/24 Mon 5/13/24 1 0%

4.2
Temporary Sewage Bypass Pump System (Including de-muck of pipe plugs, contractor to provide sequencing to minimize blocking of 

driveways)
C&A Mon 5/13/24 Mon 5/13/24 1 0%

4.3 Demolition Items (Remove and dispose curb, sidewalk, others) C&A Mon 5/13/24 Mon 5/13/24 1 0%

4.4 Install Type-C Sanitary Sewer Manhole (MH 2 & 1) C&A Mon 5/13/24 Thu 5/16/24 4 0%

4.5 Restoration disturbed areas (Curb, sidewalk, concrete pavement, sodding, others) C&A Thu 5/16/24 Fri 5/17/24 2 0%

5 Tahoe Dr (Sta 0+00 to STA 2+57.04) (Open Cut) Mon 5/20/24 Fri 5/24/24 5 0%

5.1 Mobilization, site preparation, traffic control set up, tree & mailbox protection, C&A Mon 5/20/24 Mon 5/20/24 1 0%

5.2
Temporary Sewage Bypass Pump System (Including de-muck of pipe plugs, contractor to provide sequencing to minimize blocking of 

driveways)
C&A Mon 5/20/24 Mon 5/20/24 1 0%

5.3 Demolition Items (Remove and dispose curb, sidewalk, others) C&A Mon 5/20/24 Mon 5/20/24 1 0%

5.4 Install Type-C Sanitary Sewer Manhole (MH 8 & 9) C&A Mon 5/20/24 Thu 5/23/24 4 0%

5.5 Restoration disturbed areas (Curb, sidewalk, concrete pavement, sodding, others) C&A Thu 5/23/24 Fri 5/24/24 2 0%

6 Wall St (Sta 0+00 to STA 3+34.32) (CIPP) Mon 5/27/24 Wed 5/29/24 3 0%

6.1 Mobilization, site preparation, traffic control set up, tree & mailbox protection, C&A / CHIEF Mon 5/27/24 Mon 5/27/24 1 0%

6.2 Clean & Dewater existing Sanitary Sewer Lines C&A / CHIEF Mon 5/27/24 Mon 5/27/24 1 0%

6.3 Install 24" Cured-in-Place Pipe Liner (complete in place) INSITUFORM Tue 5/28/24 Tue 5/28/24 1 0%

6.4 Post-Construction Cleaning & Televise Sanitary Sewer Pipe (All depths, DVD digital format) C&A / CHIEF Wed 5/29/24 Wed 5/29/24 1 0%

7 Crawford St (Sta 0+00 to STA 3+87.04) (CIPP) Wed 5/29/24 Fri 5/31/24 3 0%

7.1 Mobilization, site preparation, traffic control set up, tree & mailbox protection, C&A / CHIEF Wed 5/29/24 Wed 5/29/24 1 0%

7.2 Clean & Dewater existing Sanitary Sewer Lines C&A / CHIEF Wed 5/29/24 Wed 5/29/24 1 0%

7.3 Install 24" Cured-in-Place Pipe Liner (complete in place) INSITUFORM Thu 5/30/24 Thu 5/30/24 1 0%

7.4 Post-Construction Cleaning & Televise Sanitary Sewer Pipe (All depths, DVD digital format) C&A / CHIEF Fri 5/31/24 Fri 5/31/24 1 0%

8 Tahoe Dr (Sta 0+00 to STA 2+57.04) (CIPP) Mon 6/03/24 Wed 6/05/24 3 0%

8.1 Mobilization, site preparation, traffic control set up, tree & mailbox protection, C&A / CHIEF Mon 6/03/24 Mon 6/03/24 1 0%

8.2 Clean & Dewater existing Sanitary Sewer Lines C&A / CHIEF Mon 6/03/24 Mon 6/03/24 1 0%

8.3 Install 24" Cured-in-Place Pipe Liner (complete in place) INSITUFORM Tue 6/04/24 Tue 6/04/24 1 0%

8.4 Post-Construction Cleaning & Televise Sanitary Sewer Pipe (All depths, DVD digital format) C&A / CHIEF Wed 6/05/24 Wed 6/05/24 1 0%
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