

ezee

F I B E R

Jersey Village 3 Day Plan

10-13-2023

Day 1 – Monday Oct 16

- Boring, and Excavation along Senate Ave between Singapore Ln and Dillard Dr.
- Boring and Excavation in Rear Easement of 15809 – 15905 Seattle St



10/13/2023

Day 1 – Monday Oct 16

- Aerial Construction in rear easement of Lakeview Dr and Zilonis Ct
- Aerial Construction in rear easement of Lakeview Dr and Leeds Ln
- Aerial Construction in rear easement of Lakeview Dr and side easement of Ashburton Dr



10/13/2023

Day 2 – Tuesday Oct 17

- Boring, and Excavation along Senate Ave between Singapore Ln and Dillard Dr.
- Boring and Excavation in Rear Easement of 15809 – 15905 Seattle St



Day 2 – Tuesday Oct 17

- Aerial Construction in rear easement of Jersey Drive and Elwood Dr between Senate Ave and Lakeview Dr
- Aerial Construction along Senate Ave between Acapulco Dr and Wall St
- Aerial Construction along Lakeview Dr between Jersey Dr and Ginger Ln



10/13/2023

Day 3 – Wednesday Oct 18

- Aerial Construction in rear easement Lakeview Dr and Juneau Ln between Senate Ave and Jersey Dr
- Aerial Construction in rear easement Lakeview Dr and Congo Ln between Senate Ave and Solomon St
- Aerial Construction along Senate Ave between Congo Ln and Acapulco Dr

