

ezee


F I B E R

***Jersey Village 3 Day Plan***

***12-07-2023***


# Splicing and Testing Work

- As the network is being turned on, crews will be randomly working around the whole city to address individual issues as they are discovered.
- Work includes splicing and testing.
- Digging will be restricted to very small areas, and only if necessary



# Underground Work

- Boring, placing conduit, setting handholes, pulling fiber
- Rear easement
  - Watercress Cir
  - Windcrest Ct
  - Cherry Hills
  - Augusta Ct
  - Oakmont
  - Spyglass Ct
  - Pebble Beach Ct
  - Peach Tree Ct
  - Oakmont Ct



# Underground Work

- Boring, placing conduit, setting handholes, pulling fiber
- Rear easement of Lakeview Dr & Acapulco Dr
- Rear Easement of Juneau Ln & Lakeview Dr
- Rear Easement of Lakeview Dr & Congo Ln



# Aerial Construction

- Aerial Construction including tree trimming, setting anchors, and installing steel messenger cable
- Rear Easement of:
  - Lakeview Dr
  - Chinchester Ln
  - Welwyn Dr
  - Mauna Loa Ln
  - Glamorgan Dr



# Aerial Construction

- Aerial Construction including tree trimming, setting anchors, and installing steel messenger cable
- Rear Easement of:
  - Jersey Dr
  - Acapulco Dr

